When Go-Live Falls Short: Lessons in How Software Engineering and Acquisition Best Practice Could Have Saved the Day

Software Engineering Institute Carnegie Mellon University Pittsburgh, PA 15213

Patricia Oberndorf, John Hawrylak, Bryce Meyer April 2014

maintaining the data needed, and c including suggestions for reducing	nection of minimation is estimated to completing and reviewing the collect this burden, to Washington Headqu uld be aware that notwithstanding at OMB control number.	tion of information. Send comments tarters Services, Directorate for Info	regarding this burden estimate rmation Operations and Reports	or any other aspect of the s, 1215 Jefferson Davis	is collection of information, Highway, Suite 1204, Arlington
1. REPORT DATE 28 JAN 2014				3. DATES COVERED	
4. TITLE AND SUBTITLE				5a. CONTRACT NUMBER	
When Go-Live Falls Short: Lessons in How Software Engineering and Acquisition Best Practice Could Have Saved the Day				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)  Oberndorf /Patricia				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)  Carnegie Mellon Software Engineering Institute, 4500 Fifth Ave, Pittsburgh, PA 15213				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAIL Approved for publ	LABILITY STATEMENT ic release, distributi	on unlimited.			
13. SUPPLEMENTARY NO	OTES				
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFIC	17. LIMITATION OF ABSTRACT	18. NUMBER	19a. NAME OF		
a. REPORT unclassified	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE unclassified	SAR	OF PAGES 17	RESPONSIBLE PERSON

**Report Documentation Page** 

Form Approved OMB No. 0704-0188 Copyright 2014 Carnegie Mellon University and IEEE

This material is based upon work funded and supported by the Department of Defense under Contract No. FA8721-05-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center.

NO WARRANTY. THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN "AS-IS" BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

This material has been approved for public release and unlimited distribution.

This material may be reproduced in its entirety, without modification, and freely distributed in written or electronic form without requesting formal permission. Permission is required for any other use. Requests for permission should be directed to the Software Engineering Institute at permission@sei.cmu.edu.

CMMI® is registered in the U.S. Patent and Trademark Office by Carnegie Mellon University.

DM-0000924

## **Outline**

The System and the Situation

The Go-Live Experience

Facts Behind the Failures

Best Practices That Could Have Made A Difference

**Epilogue** 

## A Few Caveats ...

- We will not reveal the exact system on which this is based.
  - However, what we are reporting has been observed in countless systems in our collective experience.
- It is generally based on an IT system that is interoperable across multiple defense and non-defense agencies.
  - But the problems observed here can happen in any sort of system.

# The System and the Situation

The basic function of the system is to

- Accept both real-time and batch inputs, which may be less than pristine
- Compare them to prior inputs stored in a repository
- Add them to the repository
- Report back to the user on the results of the comparison

The system originated several years ago as a quick-reaction capability.

- Expedient design
- Expedient contract features

There are a number of COTS products available that support the main mission of the system (the comparison).

There are a large number of users in the field who submit the inputs.

Coordination with several other agencies may be required to complete the overall mission of the system.

# The Go-Live Experience

The system went to go-live, and things started to happen:

- The system came up, but soon was not keeping up with the workload.
- The users were not getting responses.
- Results were falling on the floor, and submissions were not being entered into the repository.
- The users were soon frustrated.

#### Result:

 Program was forced to revert to the previous system version while trying to sort out the problems.

## Facts Behind the Failure - 1

#### Further investigation revealed:

- Tests prior to go-live had assumed the inputs (and input formats) expected by the developer
  - Developer made a change in the version of the interface specification
  - Provided change to the input contractor
  - Input organization had chosen not to upgrade
    - Unknown to the Program Office and the development contractor
- There were no end-to-end tests of the actual system flow.
  - Unknown by the developers (or Program Office): some of the coordinating agencies were pre-processing user inputs
    - Both manually and with automated scripts that ran on the platform.
      - Scripts not included in the system build
  - Also unknown by the developers (or Program Office): some coordinating agencies provided personal assistance and service to users
  - The requirements process was out of control

## Facts Behind the Failure – 2

#### Further investigation also revealed:

- Process and skill flaws:
  - No end-to-end use cases or user process flows
  - Tendency to see system as a set of point solutions rather than stepping back to determine common solutions to multiple needs
- Management flaws:
  - Technical staff who had only a minimal understanding of the system and how it worked
  - Failure to appreciate the need for system documentation, including the general process as well as architecture and modeling tools
  - Poor communication between PMO and stakeholders
  - Political in-fighting
    - Among coordinating agencies
    - Among contractors

#### Test:

- Never "assume" anything about what others in the overall process may (or may not) have implemented
  - Always conduct at least some of the tests with actual inputs from other participants.
- Always include end-to-end tests starting and ending with the user in the field
  - The proof is in the total flow, not in the smaller pieces that are often the basis for tests before full system test.
  - End-to-end use cases are key to this overall system understanding.

#### Process documentation:

- Document user processes
  - Undocumented user processes are problems just waiting to happen
  - Knowledge of end-to-end user processes is essential
  - May be documented as use cases or by other means
    - Thorough documentation of the complete process, covering the entire route from user submission through return of a response to a user
    - Include all user/coordinating agency processes

## Proven development processes:

- Use disciplined acquisition and development processes
  - E.g., CMMI covers such topics as Lifecycle Models (in the Project Planning Process Area), Organizational Process Definition (OPD), Involve Relevant Stakeholders, and System Transition.

#### Requirements processes:

- Institute and respect a bona fide requirements generation and approval process
  - All parties participate
  - Documentation on all requirements is clear and shared
  - Requirements changes are controlled
  - Requirements are vetted through a proper approval process

#### System documentation:

- Government personnel need insight into every aspect of the system
  - End-to-end process flows
  - Architecture and design information
  - Implementation and test plans and results
- System documentation must be created and delivered to the government
  - Government personnel must know what to do with it
    - Technically qualified to
      - Ask the right questions
      - Assess the answers provided
    - Must be willing and able to act on their technical assessments
      - E.g., to decide whether to accept or reject a deliverable and justify that decision

#### Contractual vehicles:

- Contracts need to support:
  - Creation and delivery of system documentation
  - Holding the contractor(s) accountable for its content and quality
- Government personnel must be qualified to oversee them
  - Knowing when to defer to the contractor and when not to

#### Stakeholder communication:

- Document relationships with coordinating agencies
  - Something akin to SLAs, MOAs, etc.
- Ensure that
  - They truly cover everything
  - Everyone honors them

# **Epilogue**

The government's response?

Once massive test failures were encountered, the Program responded with a classic set of Firefighting<sup>1</sup> decisions

- Redirecting all personnel to getting to the bottom of the go-live problems
- Putting work on the next version of the system on hold
- Thus risking subsequent problems in the next version's future

1 See <a href="http://resources.sei.cmu.edu/asset\_files/whitepaper/2008\_019\_001\_29209.pdf">http://resources.sei.cmu.edu/asset\_files/whitepaper/2008\_019\_001\_29209.pdf</a> for more information on the Firefighting Archetype.

# Questions?

Carnegie Mellon University

## **Contact Information Slide Format**

**Patricia Oberndorf** 

Principal Engineer

Software Engineering Institute

Phone: 412-973-3459

Email: po@sei.cmu.edu

**Bryce Meyer** 

bmeyer@sei.cmu.edu

John Hawrylak

harlac@sei.cmu.edu

U.S. Mail

Software Engineering Institute

**Customer Relations** 

4500 Fifth Avenue

Pittsburgh, PA 15213-2612

USA

Web

www.sei.cmu.edu

www.sei.cmu.edu/contact.cfm